COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/15/2006

ESTIMATE SUMMARY 11:33:48
CONTID: C14416 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 14416-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 73.5 DAYS TIME ALLOW: 363 CALENDAR DAYS
INT. IMP. AT SH121 AND SH128 PERCENT TIME: 20.25 ORIG TIME ALLOW: 363 CALENDAR DAYS
PROJECT NO: SHO M145-006
INT. IMP. AT SH121 AND SH128
NAME OF ROAD: 121A
PROJECT COUNTIES: JEFFERSON, REGION 6 BROOMFIELD, REGION 6
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 08/15/2006 DATE TIME STARTED 05/30/2006
2350 E. 70TH AVE. DATE LET 03/23/2006 DATE WORK BEGAN  05/30/2006
P.O. BOX 358 DATE AWARDED 05/02/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/09/2006 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 05/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,422,467.77 PARTICIPATING $ 521,406.09 $ 521,406.09
AWARD PROJECT AMT: $  3,921,892.87 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 11.79% TOTAL EARNINGS 521,406.09 521,406.09
FUNDS AVAILABLE: $ 3,901,061.68 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 521,406.09 521,406.09
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,269.59 -5,269.59
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 516,136.50 516,136.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 516,136.50 516,136.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 516,136.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14416-BID ESTIMATE RUN 08/15/2006
PROJECT: SHO M145-006 ESTIMATE NO: 0001 11:33:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 5.790 0.000
ACRE 2.100 4,620.00
2,200.00000 2.100 4,620.00
0010 202-00001 REMOVAL OF STRUCTURE 2.000 0.000
EACH 2.000 9,000.00
4,500.00000 2.000 9,000.00
0015 202-00010 *REMOVAL OF TREE 9.000 0.000
EACH 9.000 4,275.00
475.00000 9.000 4,275.00
0020 202-00019 *REMOVAL OF INLET 14.000 0.000
EACH 5.000 2,500.00
500.00000 5.000 2,500.00
0025 202-00035 REMOVAL OF PIPE 1,015.000 0.000
LF 666.000 9,157.50
13.75000 666.000 9,157.50
0030 202-00090 REMOVAL OF DELINEATOR 57.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0035 202-00195 *REMOVAL OF MEDIAN COVER 295.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
0040 202-00200 *REMOVAL OF SIDEWALK 1,367.200 0.000
SY 1,030.400 5,152.00
5.00000 1,030.400 5,152.00
0045 202-00202 *REMOVAL OF GUTTER 33.000 0.000
LF 33.000 264.00
8.00000 33.000 264.00
0050 202-00203 *REMOVAL OF CURB AND GUTTER 797.300 0.000
LF 305.000 1,601.25
5.25000 305.000 1,601.25
0055 202-00220 *REMOVAL OF ASPHALT MAT 15,758.100 0.000
SY 610.000 3,202.50

5.25000 610.000 3,202.50
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PCN: 14416-BID ESTIMATE RUN 08/15/2006
PROJECT: SHO M145-006 ESTIMATE NO: 0001 11:33:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 17,107.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0065 202-00810 REMOVAL OF GROUND SIGN 34.000 0.000
EACH 1.000 81.00
81.00000 1.000 81.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
810.00000 0.000 0.00
0075 202-01000 *REMOVAL OF FENCE 993.000 0.000
LF 993.000 496.50
0.50000 993.000 496.50
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 305.000 0.000
LF 305.000 1,342.00
4.40000 305.000 1,342.00
0085 202-01300 *REMOVAL OF END ANCHORAGE 7.000 0.000
EACH 2.000 390.00
195.00000 2.000 390.00
0090 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 22,560.000 0.000
cy 9,347.000 56,082.00
6.00000 9,347.000 56,082.00
0095 203-00100 MUCK EXCAVATION 4,000.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
0100 203-01100 PROOF ROLLING 50.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0105 203-01500 BLADING 25.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0110 203-01510 BACKHOE 25.000 0.000
HOUR 0.000 0.00

105.00000 0.000 0.00
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PCN: 14416-BID ESTIMATE RUN 08/15/2006
PROJECT: SHO M145-006 ESTIMATE NO: 0001 11:33:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01550 DOZING 25.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0120 203-01597 *POTHOLING 70.000 0.000
HOUR 44.000 11,000.00
250.00000 44.000 11,000.00
0125 206-00000  STRUCTURE EXCAVATION 1,617.400 0.000
cy 0.000 0.00
8.30000 0.000 0.00
0130 206-00066  STRUCTURE BACKFILL (FLOWABLE FLY ASH) 32.000 0.000
cy 0.000 0.00
200.00000 0.000 0.00
0135 206-00510 FILTER MATERIAL (CLASS A) 22.000 0.000
cy 0.000 0.00
31.00000 0.000 0.00
0140 207-00205 TOPSOIL 3,226.000 0.000
cy 0.000 0.00
16.00000 0.000 0.00
0145 208-00005 *EROSION LOG 500.000 0.000
LF 60.000 330.00
5.50000 60.000 330.00
0150 208-00011 *EROSION BALES (WEED FREE) 200.000 0.000
EACH 84.000 1,008.00
12.00000 84.000 1,008.00
0155 208-00020 *SILT FENCE 7,276.000 0.000
LF 105.000 173.25
1.65000 105.000 173.25
0160 208-00040 CHECK DAM 70.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0165 208-00045  CONCRETE WASHOUT STRUCTURE 6.000 0.000
EACH 0.000 0.00

650.00000 0.000 0.00
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PCN: 14416-BID ESTIMATE RUN 08/15/2006
PROJECT : SHO M145-006 ESTIMATE NO: 0001 11:33:48
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00050 STORM DRAIN INLET PROTECTION 36.000 .000
EACH .000 0.00
184.00000 000 0.00
0175 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 .000
EACH .000 820.00
820.00000 .000 820.00
0180 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 .000
L S .000 0.00
12,100.00000 .000 0.00
0185 208-00200 EROSION CONTROL SUPERVISOR 1.000 .000
L S .120 3,603.60
30,030.00000 .120 3,603.60
0190 208-00300 TEMPORARY BERMS 352.000 000
LF .000 0.00
9.50000 .000 0.00
0195 209-00200 *TIME-RELEASED WATER PRODUCT 96.000 .000
EACH .000 0.00
12.00000 .000 0.00
0200 210-00001 RESET STRUCTURE 1.000 .000
EACH .000 0.00
6,600.00000 000 0.00
0205 210-00810 *RESET GROUND SIGN 12.000 .000
EACH .000 0.00
160.00000 .000 0.00
0210 210-00815 *RESET SIGN PANEL 1.000 .000
EACH .000 0.00
53.00000 .000 0.00
0215 210-00825 *RESET FLASHING BEACON 2.000 .000
EACH .000 0.00
461.00000 .000 0.00
0220 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 000
EACH .000 0.00
281.00000 .000 0.00
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PCN: 14416-BID ESTIMATE RUN 08/15/2006
PROJECT: SHO M145-006 ESTIMATE NO: 0001 11:33:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-00870 *RESET COORDINATION UNIT 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0230 210-01050 *RESET CHAIN LINK FENCE 209.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0235 210-01130 *RESET GUARDRAIL TYPE 3 486.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0240 210-01700 *RESET SPRINKLER HEAD 4.000 0.000
EACH 0.000 0.00
52.50000 0.000 0.00
0245 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
508.00000 0.000 0.00
0250 212-00006 *SEEDING (NATIVE) 12.120 0.000
ACRE 0.000 0.00
430.50000 0.000 0.00
0255 212-00047 *SOIL PREPARATION (SPECIAL) 6.060 0.000
ACRE 0.000 0.00
3,334.00000 0.000 0.00
0260 213-00003 *MULCHING (WEED FREE) 12.120 0.000
ACRE 0.000 0.00
462.00000 0.000 0.00
0265 213-00061 *MULCH TACKIFIER 2,424.000 0.000
1B 0.000 0.00
1.70000 0.000 0.00
0270 213-00100 *SOIL BINDER 3.000 0.000
ACRE 0.000 0.00
472.50000 0.000 0.00
0275 215-00100 *TRANSPLANT TREE (OVER 6 INCH) 3.000 0.000
EACH 0.000 0.00

708.75000 0.000 0.00
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PCN: 14416-BID ESTIMATE RUN 08/15/2006
PROJECT: SHO M145-006 ESTIMATE NO: 0001 11:33:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 115.000 0.000
sy 0.000 0.00
13.15000 0.000 0.00
0285 216-00037 *SOIL RETENTION BLANKET (COCONUT) 14,621.000 0.000
SY 0.000 0.00
1.95000 0.000 0.00
0290 217-00020 *HERBICIDE TREATMENT 4.000 0.000
HOUR 2.000 367.50
183.75000 2.000 367.50
0295 304-06007 AGGREGATE BASE COURSE (CLASS 6) 3,446.500 0.000
cY 0.000 0.00
19.75000 0.000 0.00
0300 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 102.830 0.000
TON 102.830 10,257.29
99.75000 102.830 10,257.29
0305 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,609.800 0.000
TON 0.000 0.00
48.85000 0.000 0.00
0310 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,272.800 0.000
TON 0.000 0.00
54.50000 0.000 0.00
0315 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,245.100 0.000
GAL 0.000 0.00
2.85000 0.000 0.00
0320 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 2,173.700 0.000
sy 0.000 0.00
47.00000 0.000 0.00
0325 412-01100 *CONCRETE PAVEMENT (11 INCH) 10,541.400 0.000
SY 0.000 0.00
45.75000 0.000 0.00
0330 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 400.000 0.000
sy 0.000 0.00
77.00000 0.000 0.00
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PCN: 14416-BID ESTIMATE RUN 08/15/2006
PROJECT: SHO M145-006 ESTIMATE NO: 0001 11:33:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 102.000 0.000
sy 0.000 0.00
11.25000 0.000 0.00
0340 503-00036 *DRILLED CAISSON (36 INCH) 36.000 0.000
LF 0.000 0.00
69.50000 0.000 0.00
0345 503-00048 *DRILLED CAISSON (48 INCH) 21.000 0.000
LF 0.000 0.00
156.50000 0.000 0.00
0350 503-00054 *DRILLED CAISSON (54 INCH) 21.000 0.000
LF 0.000 0.00
341.25000 0.000 0.00
0355 506-00209 RIPRAP (9 INCH) 69.000 0.000
cy 0.000 0.00
72.00000 0.000 0.00
0360 506-00212 RIPRAP (12 INCH) 44.000 0.000
cY 0.000 0.00
78.00000 0.000 0.00
0365 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,254.000 0.000
LF 161.000 5,957.00
37.00000 161.000 5,957.00
0370 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 252.000 0.000
LF 61.000 2,745.00
45.00000 61.000 2,745.00
0375 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 569.000 0.000
LF 564.000 36,096.00
64.00000 564.000 36,096.00
0380 603-05018 18 INCH REINFORCED CONCRETE END SECTION 5.000 0.000
EACH 2.000 940.00
470.00000 2.000 940.00
0385 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00

813.00000 0.000 0.00
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PCN: 14416-BID ESTIMATE RUN 08/15/2006
PROJECT: SHO M145-006 ESTIMATE NO: 0001 11:33:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 604-00305 INLET TYPE C (5 FOOT) 4.000 0.000
EACH 1.000 1,900.00
1,900.00000 1.000 1,900.00
0395 604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 1.000 2,487.00
2,487.00000 1.000 2,487.00
0400 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0405 604-19210 INLET TYPE R L 10 (10 FOOT) 2.000 0.000
EACH 0.000 0.00
3,900.00000 0.000 0.00
0410 604-19310 INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,888.00000 0.000 0.00
0415 604-20000 OUTLET STRUCTURE 2.000 0.000
EACH 0.000 0.00
11,259.00000 0.000 0.00
0420 604-30010 MANHOLE SLAB BASE (10 FOOT) 2.000 0.000
EACH 2.000 5,600.00
2,800.00000 2.000 5,600.00
0425 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 1.000 2,798.00
2,798.00000 1.000 2,798.00
0430 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 887.500 0.000
LF 0.000 0.00
15.65000 0.000 0.00
0435 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 25.000 0.000
LF 0.000 0.00
84.00000 0.000 0.00
0440 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00

580.00000 0.000 0.00



CONTID: Cl4416 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14416-BID ESTIMATE RUN 08/15/2006
PROJECT: SHO M145-006 ESTIMATE NO: 0001 11:33:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0450 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,396.00000 0.000 0.00
0455 607-00000 *LINE POST 75.000 0.000
EACH 0.000 0.00
45.75000 0.000 0.00
0460 607-00010 *CORNER AND LINE BRACE POST 4.000 0.000
EACH 0.000 0.00
383.25000 0.000 0.00
0465 607-11580 *FENCE (TEMPORARY) 10,500.000 0.000
LF 1,488.000 2,499.84
1.68000 1,488.000 2,499.84
0470 607-53172 *FENCE CHAIN LINK (72 INCH) 720.300 0.000
LF 0.000 0.00
7.75000 0.000 0.00
0475 607-60203 *3 FT GATE SINGLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
724.50000 0.000 0.00
0480 607-60212 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
976.50000 0.000 0.00
0485 608-00006 CONCRETE SIDEWALK (6 INCH) 2,381.600 0.000
sy 0.000 0.00
32.50000 0.000 0.00
0490 608-00010 CONCRETE CURB RAMP 145.200 0.000
SY 0.000 0.00
82.25000 0.000 0.00
0495 608-00026 CONCRETE BIKEWAY (6 INCH) 197.400 0.000
sy 0.000 0.00

33.00000 0.000 0.00
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PCN: 14416-BID ESTIMATE RUN 08/15/2006
PROJECT: SHO M145-006 ESTIMATE NO: 0001 11:33:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 608-01600 AGGREGATE WALKWAY 120.000 0.000
sy 0.000 0.00
23.50000 0.000 0.00
0505 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 210.000 0.000
LF 162.000 2,106.00
13.00000 162.000 2,106.00
0510 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 3,724.400 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0515 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 135.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0520 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 2,808.900 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0525 609-24002 GUTTER TYPE 2 (2 FOOT) 26.000 0.000
LF 0.000 0.00
15.50000 0.000 0.00
0530 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 9,379.600 0.000
SF 0.000 0.00
7.75000 0.000 0.00
0535 612-00001 *DELINEATOR (TYPE I) 42.000 0.000
EACH 0.000 0.00
18.05000 0.000 0.00
0540 612-00002 *DELINEATOR (TYPE IT) 27.000 0.000
EACH 0.000 0.00
19.10000 0.000 0.00
0545 612-00003 *DELINEATOR (TYPE III) 3.000 0.000
EACH 0.000 0.00
20.25000 0.000 0.00
0550 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 2,510.000 0.000
LF 0.000 0.00

7.35000 0.000 0.00
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PCN: 14416-BID ESTIMATE RUN 08/15/2006
PROJECT: SHO M145-006 ESTIMATE NO: 0001 11:33:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 910.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0560 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 330.000 0.000
LF 325.000 3,071.25
9.45000 325.000 3,071.25
0565 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 265.000 0.000
LF 0.000 0.00
11.55000 0.000 0.00
0570 613-07000 *PULL BOX (SPECIAL) 5.000 0.000
EACH 0.000 0.00
138.60000 0.000 0.00
0575 613-07034 *PULL BOX (24"X36"X18") 4.000 0.000
EACH 0.000 0.00
608.00000 0.000 0.00
0580 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
3,130.00000 0.000 0.00
0585 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
383.25000 0.000 0.00
0590 614-00011 *SIGN PANEL (CLASS I) 107.000 0.000
SF 0.000 0.00
18.60000 0.000 0.00
0595 614-00012 *SIGN PANEL (CLASS II) 280.000 0.000
SF 0.000 0.00
29.25000 0.000 0.00
0600 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 38.000 0.000
EACH 0.000 0.00
477.50000 0.000 0.00
0605 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 31.000 0.000

80) (SLIPBASE)
EACH 0.000 0.00

106.00000 0.000 0.00
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0610 614-70117 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0615 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 25.000 0.000
EACH 0.000 0.00
546.00000 0.000 0.00
0620 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 2,478.000 0.000
LF 0.000 0.00
4.60000 0.000 0.00
0625 614-72875 *LOOP DETECTOR WIRE 708.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0630 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000
EACH 0.000 0.00
620.55000 0.000 0.00
0635 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
614.25000 0.000 0.00
0640 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
17,525.55000 0.000 0.00
0645 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
17,742.90000 0.000 0.00
0650 614-81160 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000
EACH 0.000 0.00
31,307.85000 0.000 0.00
0655 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
32,786.25000 0.000 0.00
0660 614-85312 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 2.000 0.000
EACH 0.000 0.00

4,672.50000 0.000 0.00
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PROJECT: SHO M145-006 ESTIMATE NO: 0001 11:33:48
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CAT NO0200 ROADWAY

0665 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
17,380.65000 0.000 0.00
0670 619-50320 4 INCH PLASTIC PIPE 765.000 0.000
LF 607.000 9,712.00
16.00000 607.000 9,712.00
0675 619-75032 4 INCH GATE VALVE 1.000 0.000
EACH 1.000 700.00
700.00000 1.000 700.00
0680 621-00450 *DETOUR PAVEMENT 700.000 0.000
SY 276.000 9,384.00
34.00000 276.000 9,384.00
0685 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.120 6,854.40
57,120.00000 0.120 6,854.40
0690 626-00000 *MOBILIZATION 1.000 0.000
LS 0.324 170,100.00
525,000.00000 0.324 170,100.00
0695 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 1,625.00
6,500.00000 0.250 1,625.00
0700 627-00005 *EPOXY PAVEMENT MARKING 115.000 0.000
GAL 0.000 0.00
73.50000 0.000 0.00
0705 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 500.000 0.000
GAL 0.000 0.00
31.50000 0.000 0.00
0710 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,000.000 0.000
SF 0.000 0.00
9.45000 0.000 0.00
0715 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 331.000 0.000
(TYPE III)
SF 0.000 0.00

15.75000 0.000 0.00
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0720 627-30332  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,584.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0725 629-01001  *SURVEY MONUMENT (TYPE 1) 15.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0730 629-01002  *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0735 629-01005  *SURVEY MONUMENT (TYPE 5) 1.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0740 629-01031  *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
367.50000 0.000 0.00
0745 630-00000  *FLAGGING 2,500.000 0.000
HOUR 172.500 3,622.50
21.00000 172.500 3,622.50
0750 630-00004  *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0755 630-00007  *TRAFFIC CONTROL INSPECTION 165.000 0.000
DAY 27.000 3,543.75
131.25000 27.000 3,543.75
0760 630-00012  *TRAFFIC CONTROL MANAGEMENT 245.000 0.000
DAY 27.000 12,757.50
472.50000 27.000 12,757.50
0765 630-00015  *UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 0.000
HOUR 0.000 0.00
57.75000 0.000 0.00
0770 630-80001  *FLASHING BEACON (PORTABLE) 8.000 0.000
EACH 4.000 2,520.00

630.00000 4.000 2,520.00
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CAT NO0200 ROADWAY
0775 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 40.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0780 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 149.000 0.000
EACH 12.500 984.38
78.75000 12.500 984.38
0785 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 0.000
EACH 23.000 1,811.25
78.75000 23.000 1,811.25
0790 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000
EACH 6.500 511.88
78.75000 6.500 511.88
0795 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 320.000 0.000
SF 88.000 1,848.00
21.00000 88.000 1,848.00
0800 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 1.000 14,700.00
14,700.00000 1.000 14,700.00
0805 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 1.000 2,100.00
2,100.00000 1.000 2,100.00
0810 630-80360 *DRUM CHANNELIZING DEVICE 500.000 0.000
EACH 0.000 0.00
26.25000 0.000 0.00
0815 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 3,000.000 0.000
LF 282.000 5,640.00
20.00000 282.000 5,640.00
0820 630-80380 *TRAFFIC CONE 500.000 0.000
EACH 80.000 840.00
10.50000 80.000 840.00
0825 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
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0830 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 0.000 0.00
10,000.00000 0.000 0.00
0835 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000
LS 0.000 0.00
16,700.00000 0.000 0.00
0840 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 25,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 43,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 21,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70021 F/A ON-THE-JOB TRAINEE 6,144.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0870 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70034 F/A PURCHASE OF WETLAND BANK CREDIT 2,200.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0885 700-70035 *F/A PRAIRIE DOG SALVAGE AND EUTHANIZATION 7,500.000 0.000
FA 1,090.100 1,090.10
1.00000 1,090.100 1,090.10
0890 700-70036 FORCED ACCOUNTS UNIFORMED TRAFFIC CONTROL (OFFICER 22,500.000 0.000
TIME)
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70074 F/A OBTAIN POWER FROM XCEL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70210 F/A LIGHTS (TO XCEL ENERGY FOR STREET LIGHTING) 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70310 F/A LANDSCAPING RESTORATION 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,144,015.87 $ 442,268.24 8 442,268.24

CAT NO0201 ROADWAY - ITS ELEMENTS

0915 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 10,165.000 0.000
LF 4,631.000 34,037.85
7.35000 4,631.000 34,037.85
0920 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000
LF 0.000 0.00
9.45000 0.000 0.00
0925 613-07023 *PULL BOX (24"X36"X24") 10.000 0.000
EACH 0.000 0.00
626.00000 0.000 0.00
0930 613-07040 *PULL BOX (30"X48"X24") 6.000 0.000
EACH 0.000 0.00
870.00000 0.000 0.00

CAT 0201 CURRENT AMT $ 89,027.75 $ 34,037.85% 34,037.85
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CAT NO0300 STRUCTURE - RET. WALL E-16-AX
0935 206-00000 STRUCTURE EXCAVATION 1,250.000 0.000
cy 0.000 0.00
8.30000 0.000 0.00
0940 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,075.000 0.000
cYy 0.000 0.00
20.25000 0.000 0.00
0945 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
22,700.00000 0.000 0.00
0950 601-03050 CONCRETE CLASS D (WALL) 178.000 0.000
cYy 0.000 0.00
435.00000 0.000 0.00
0955 602-00000 REINFORCING STEEL 10,520.000 0.000
1B 0.000 0.00
0.47000 0.000 0.00
0960 609-24002 GUTTER TYPE 2 (2 FOOT) 252.000 0.000
LF 0.000 0.00
15.50000 0.000 0.00
CAT 0300 CURRENT AMT 141,124.15 § 0.00s 0.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0965 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 30,000.00
30,000.00000 1.000 30,000.00
0970 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 15,100.00
15,100.00000 1.000 15,100.00
0975 620-00020 SANITARY FACILITY 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
CAT 0400 CURRENT AMT 48,300.00 $ 45,100.00 8 45,100.00
PROJECT TOTAL CURRENT AMT 4,422,467.77 $ 521,406.09 S 521,406.09




